Agenda for NOAA/GOES/POES TIM

~ 02/19/2004 ~ 
Agenda for NOAA/GOES/POES TIM #58 (Cont.)

	Participants:
	Arnaud, Dan
	Fortuna, Jim
	Ihnat, Bill* 
	McClinton, Art

	
	Boggs, Tom*
	Gates, Donald*
	Johnson, Ron
	Skidmore, Rance*

	
	Curley, Joe
	Heberle, Jay
	Lawless, Ed*
	Wong, Ken

	  * Plans to attend the February 2004 session of the MCWG


Administrative:  This series of Technical Interchange Meetings (TIMs) is organized to facilitate the coordination of NISN support for NOAA and GOES/POES project activities such as NOAA connectivity from its Wallops CDA to GSFC, interfacing with NASA from the Universal Space Network, Project use of multi-mission international services, and PSLA related issues might also be addressed.  Meeting summaries will highlight decisions, direction, status, and action items. 

Some conventions used in these meeting summaries are as follows:

· Bold red font to indicate that an action is open and will appear in subsequent agendas and summaries until closed.

· Bold green font to indicate that an action or agenda item has been completed and will not appear in subsequent agendas or minutes.

The following table provides a quick-look at the End-to-End Test Schedule:

	End-to-End Test #
	Dates* !
	Circuits Needed
	Location (at Boeing)

	N-3
	April 2004
	Voice & CMD/TLM & SXI data
	Thermal Vac

	N-4
	28-31 May 2004
	Voice & CMD/TLM data
	TBA

	O-3
	13-16 July 2004
	Voice & CMD/TLM data
	Thermal Vac

	P-1
	5-6 August 2004
	Voice & CMD/TLM data
	TBA

	O-4
	8-10 September 2004
	Voice & CMD/TLM data
	TBA

	P-2
	5-8 October  2004
	Voice & CMD/TLM data
	TBA

	N-5
	20 November 2004
	Per PRD
	KSC/Cape Canaveral

	N-Launch
	02 December 2004
	Per PRD
	KSC/Cape Canaveral

	* Back-off approximately two weeks at the front end for Mr. Ron Johnson’s internal circuit/interface checkout activity.

!   Dates shown here are understood to be soft.
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1. Opening Remarks: Mr. Lawless

· MCWG – Mr. Lawless suggested that attendees check the NISN Welcome Page up any updates.  Apparently, tours of WSC facilities are going to be available but to go on a tour, one must have a current classified visit request / clearance on file at WSC.
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· NSG (open file at icon, right margin, for an agenda).  None of the GOES participants indicated plans to attend the NSG.

· Further contract changes affecting the WAN to occur March/April as SAIC “completes” UNITeS contract transition.  It is still premature to say much more than that UNITeS is scheduled to make a presentation to the MCWG.

2. Review Action Items

a.   Wallops CDA Backup Circuit
ACTION 12-12-02-1 to Mr. Fortuna: update status of the WCDA backup circuit task.

Status:  OPEN.  Mr. Fortuna indicated that end-to-end still has a problem which appears to be either in the interface cable to the PTP or perhaps the desktop setup on the PTP.  

ACTION 01-08-04-1 to Messrs Fortuna, Conover, and Schonbrunner: coordinate a CDA to GSFC tech control BERT, perhaps analogous to a 24-hour circuit acceptance test.

Suspense: January 30, 2004

Status: CLOSED.  The GSFC(Wallops link tests good.

ACTION 01-08-04-2 to Messrs Fortuna and Johnson: coordinate and conduct end-to-end tests from the Wallops CDA to GSFC and SOCC to occur as soon as possible after the upgraded PTPs have been reinstalled at Wallops.

Suspense: February 27, 2004 

Status: OPEN.  Mr. Fortuna, with support from Mr. Schonbrunner at Wallops, is methodically checking each piece of the circuit on Wallops.  At this point, the PTP is not seeing data.  Mr. Fortuna indicated that part of the fault isolation process entails taking a portable SCD to Wallops and connecting it to the end of the cable to verify the path up to that point.  If the portable SCD sees data, then the path is good and attention needs to be focused on the PTP.  Mr. McClinton said that Mr. Arnaud is planning to go to Wallops the week of February 23 to determine if there is a problem with the PTP, perhaps in the desktop settings.  Bottom line: more testing is required and will be conducted.
b.   SOCC Relocation
ACTION 03-13-03-3 (generic) to members of the TIM: status SOCC relocation from FOB 4 to a new FOB at Suitland.

Status: Continuing.    

3. GOES and USN   
ACTION 11-20-03-1 to Mr. Lawless: track cost estimate NSR-31269 and issue a follow-on implementation NSR based on what the Project approves.

Status: OPEN.  Mr. Lawless said that the cost estimate has been forwarded to Mr. Heberle.  However, no funding transfers are expected until after there is a signed contract between NASA and the USN for GOES support services.  The NSR is on customer hold while NASA conducts a technical evaluation of the USN proposal.  Mr. Lawless also indicated that, based on previous experience, the dollar figure in the cost estimate should not change, at least not by much, for upwards of 120 days: NISN pricing has transitioned from CSOC to GSA. 

ACTION 01-08-04-3 to Mr. Lawless: find out what plans, if any, NASA has to extend, amend, renegotiate, etc., the MOA between NASA and the Air Force with respect to NASA use of AFSCN facilities and services.

Suspense: February 19, 2004

Status: OPEN.  Mr. Lawless indicated that Mr. Bangerter will be at the MCWG and has agreed to address questions on activities associated with NASA/USAF MOA.  According to Mr. Skidmore, there is expectation that the agreement will be extended for shuttle support at least through the next shuttle flight (an NET January 2005 event and possibly not until March 2005 according to various Friday news bits).  Mr. Skidmore also indicated that it has expressed its requirement to Mr. Bangerter for GOES use of AFSCN services (specifically the PTPs) for the GOES N launch scheduled for December 2004.  Mr. Lawless also indicated that USAF representation is expected at the MCWG and that there may well be an opportunity for dialogue between the NASA and USAF elements.

4. POES and VAFB

ACTION 01-08-04-4 to Mr. Lawless: update NSR 30840

Suspense:  2004

Status: OPEN.  Mr. Fortuna reported that USAF has decided to proceed with an RS-232 interface and has scrapped the idea of using RS-422.  A SCD has been shipped to Vandenberg, but no tests have been scheduled.  The second SCD will not be shipped until after testing with the first has been successfully completed.  Mr. Lawless asked that Mr. Fortuna provide an email status update that he can cut and paste into the NSR.  
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Walk-on: 
Documentation of GOES data and voice circuits (PSLA and NISN mission circuits data base).  Point of reference: file at icon in right margin (right click on icon, scroll to presentation object, left click on open).

Bottom line after much discussion: the circuits portrayed in the PowerPoint file are valid and active.  Adjustments to the NISN segment of the GOES PSLA may proceed as discussed and agreed upon during the TIM: remove T1 DHEM-792026 from the NISN GOES PSLA; remove non-GOES N-P channels 56 and 57, DHEM-956619, from the NISN GOES PSLA; and retain circuits DVEJ-792058, DVEJ-792059, and PLLJ-792057 in the NISN GOES PSLA.

ACTION 02-19-04-1 to Mr. Ihnat: confirm updates of NISN GOES PSLA per “bottom line after much discussion.”

Suspense: March 05, 2004

Status: NEW.
ACTION 02-08-04-2 to Mr. Gates: update GOES project PSLA per discussion: remove two each 9.6 kb/s data circuits and one each T-1 from the PSLA. 

Suspense: March 05, 2004

Status: NEW.
6. Round the Conference

· Jim Fortuna: (1) Said that SOCC is compiling a list of all circuits with the idea of seeing if there might be any economies of scale to be gained; (2) Noted that with contract and personnel changes, the area of testing has become cloudy and needs sorting out.  Mr. Lawless advised that only time and continued dialogue will produce resolution and procedures.  Keep on pressing and be patient.

· Ed Lawless: announced that he is retiring at the end of March and that the 26th will be his last work day.

· Rance Skidmore: Asked if there was some way that GOES could obtain a listing of those services existing between GSFC(Onizuka, GSFC(Schriever, and GSFC(Kirtland.  GOES has a face-to-face meeting with Air Force on March 16 and would like to be fully prepared with information.  Messrs Ihnat and Boggs confirmed that there is no connectivity between GSFC and Kirtland AFB.  Mr. Boggs said that he would provide Mr. Skidmore with information on connectivity as follows: GSFC( Schriever AFB; GSFC(Onizuka AFS.

ACTION 02-19-04-3 to Mr. Boggs: provide connectivity information to Mr. Skidmore for GSFC(Onizuka AFS and GSFC(Schriever AFB

Suspense: February 27, 2004

Status: NEW.

· Don Gates: (1) Stated that he would make the agreed upon changes to the GOES project PSLA;  (2) Asked if the MCWG attendance list, copy to be posted in the WSTF guard house, was all that was required.  Mr. Lawless responded that for WSTF access, the answer is yes.  Tours of the WSC are evidently back on and to go on a tour, one must have a current classified visit request on file at the WSC.  Further information is available on the NISN Welcome Page.  Use Tom Holub as the WSC point of contact if submitting a classified visit request.

· Ed Lawless: Expressed his thanks and appreciation to all for their work in advancing the cause of NASA communications.

7. Schedule the Next TIM
Thursday, March 25, 2004 at 11:15 Eastern
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NISN

Mission Communications

Working Group (MCWG)

Agenda



February 24 - 27, 2004

White Sands Test Facility

New Mexico

Splinter Group  Meetings

	

Meeting:	IONet Troubleshooting and	Chair:  N. Reese/GSFC

	Coordination for SN and GN		



Meeting:	ISS K-band Forward/OCA	Chair:  S. Douglas/GSFC

	In-house Troubleshooting	            R. Wegener/JSC 	



Meeting:	Mission Operations Training	Chair:  N. Reese/GSFC  

	  and Proficiency Round Table

	  Discussion



Meeting:	IONet Security		Chair:  T. Dorsey/GSFC



Meeting:	Terawave Testing	Chair:  R. Suttion/MSFC



Meeting:	NISN Diversity		Chair:  V. Stewart/GSFC

			            B. Manning/MSFC



Meeting:	Multi-channel Digital TV	Chair:  R. Sutton/MSFC



Meeting:	MOVE		Chair:  D. Duffy/GSFC





Splinter Group times and locations will be announced at the MCWG.

Back to the Moon

Back to the Future 

















	 Welcome, White Sands Complex	J. Gavura/WSC/NASA 	

	 Welcome, White Sands Test Facility	M. Kirsch/WSTF



	Opening Statements and Introduction	E. Lawless/GSFC 

	 -MCWG Charter Update

	 -3rd  MCWG Goals and Objectives

	 -Missions Supported Since the 2nd MCWG

	 -Establish Splinter Groups

	    - IONet Troubleshooting and Coordination for SN and GN 

	    - ISS K-band Forward/OCA In-house Troubleshooting

	    - Mission Operations Training and Proficiency Round Table Discussion

	    - IONet Security

	    - Terawave Testing

	    - NISN Diversity

	    - Multi-channel Digital TV



	WSC Comm Overview	B. Gioannini/GSFC

	    

	UNITeS Contract Overview	M. Lawrence/UNITeS



	WAN/LAN Interfaces and Responsibilities	S. Douglas/GSFC/NASA

	

	HRDVS/Stat Mux Upgrade Planning	R. Sutton/MSFC



	Guam Bandwidth Upgrade	D. Glasscock/WSC



	ISS Video Upgrade	J. Durham/JSC



	Projects Moving to SLE/Concerns	E. Lawless/GSFC



	NISN Technical Interface Meetings (TIM)

	-HEDS Comm	B. Manning/MSFC

	-NOAA GOES/POES	E. Lawless/GSFC

	-Chandra	E. Lawless/GSFC

	-NACAIT	J. Aquino/JSC/NASA



	NSF/McMurdo	P. Smith/NSF



	Norway Services Update	S. Douglas/GSFC/NASA



	IONet Security Briefing	T. Dorsey/GSFC



	IONet Service Classifications	N. Reese/GSFC



	NASA/USAF Support Discussion	All

NISN

Mission Communications Working Group (MCWG) Agenda

February 24 - 27, 2004

	Nascom Operations Organization	A. Wiggins/GSFC



	Shuttle Sustainability	T. Juranek



	4800-bit Block Service Levels and	S. Douglas/GSFC/NASA

	  Full-cost Accounting



	IDEA Status Update	J. Durham/JSC



	Current NSR Process Flow for	J. Finney/GSFC

	  Mission Services



	MOVE Status	D. Duffy/GSFC/NASA



	AT&T Organization	T. McCann/ATT



	MCI Network Security	A. Pressman/MCI



	TDS Replacement	S. Douglas/GSFC/NASA

		

	WSTF/WSSH Comm Status	F. Smith/WSTF



	WFF GN Operations	A. Schonbrunner/WFF



	ELV Mission Support/KSC-VAFB	J. Levitt/KSC



	One NASA WAN Upgrade	J. McMahon/MSFC



	Splinter Group Status	Chairs



	Walk-on Presentations	All



	Questions/Concerns	All



	Action Item Review 	S. Testoff/GSFC

NISN

Mission Communications Working Group (MCWG) Agenda
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Updated as of February 6, 2004




The upcoming NSG and associated splinter group meetings are scheduled for the week of March 22nd, 2004 at the University Baptist Church, 16106 Middlebrook Drive, Houston, Texas.


		Schedule of Events
March 2003



		Sun

		Monday

		Tuesday

		Wednesday

		Thursday

		Fri

		Sat



		

		1

		2

		3

		4

		5

		6



		7

		8

		9

		10

		11

		12

		13



		14

		15

		16

		17

		18

		19

		20



		21

		22

		23

		24

		25

		26

		27



		

		

		8:30 – 10:30 a.m.


NOD Review
3rd Floor, Room 329

		8:30 – 12 p.m.


MOVE Splinter
Great Room

		8:30 a.m. – 5 p.m.


Network Support Group Meeting
2nd Floor, Great Room 




		

		



		

		

		8:30 – 12 p.m.
ET TV Splinter
3rd Floor, Room 330




		8:30 - 11 a.m.
WSSH Capabilities Splinter 
3rd Floor, Room 331

		

		

		



		

		

		8:30 a.m. – 11:30 p.m.


UHF Contingency Support
3rd Floor, Room 331




		

		

		

		



		

		12 – 5 p.m.


VHF Splinter
3rd Floor, Room 331

		1 – 3 p.m.


HEDS Comm.
2nd Floor, Great Room


1 – 3 p.m.


RTS Support
3rd Floor, Room 329


3 - 5 p.m.


SNAS Overview


2nd Floor, Room 330

		1 - 3 p.m.


New/Potential Requirements for RTF
3rd Floor, Room 330


3 – 5 p.m.


Launch Simulation Review 
3rd Floor, Room 329


3 – 5 p.m.


ASRS Web


3rd Floor, Room 331

		

		

		



		28

		29

		30

		31

		

		

		





Splinter Meetings


FDF will hold ad hoc Splinter Group meetings as necessary


Meeting:
VHF Splinter





Chair:
R. Marsh/JSC 


Date:
Monday, March 22, 2004s


Location:
3rd Floor, Room 331


Time:

12:00 – 5:00 p.m.


Meeting:
NOD Review





Chair:
L. Switalski/GSFC


Date:
Tuesday, March 23, 2004


Location:
3rd Floor, Room 329


Time:

8:30 – 10:30 a.m.


Meeting:
ET TV Status





Chair:
F. Pifer/GSFC


Date:
Tuesday, March 23, 2004


Location:
3rd Floor, Room 330


Time:

8:30 a.m. – 12:00 p.m.


Meeting:
Contingency UHF Support



Chair:
B. Foster/JSC


Date:

Tuesday, March 23, 2004


Location:
3rd Floor, Room 331


Time:

8:30 – 11:30 a.m.


Meeting:
HEDS Comm Working Group



Chair:
B. Manning/MSFC


Date:

Tuesday, March 23, 2004


Location:
2nd Floor, Great Room


Time:

1:00 – 3:00 p.m.


Meeting:
RTS Support





Chair:
Capt. Kleppe/50SW


Date:

Tuesday, March 23, 2004


Location:
3rd Floor, Room 329


Time:

1:00 – 3:00 p.m.


Meeting:
SNAS Overview 




Chair:  T. Gitlin/GSFC


Date:

Tuesday, March 23, 2004


Location:
3rd Floor, Room 330


Time:

3:00 –5:00 p.m.


Meeting:
MOVE Splinter 




Chair:
D. Duffy/GSFC


Date:
Wednesday, March 24, 2004


Location:
2nd  Floor, Great Room


Time:

8:30 a.m. – 12:00 p.m.


Meeting:
WSSH Capabilities




Chair:
J. Hankinson/GSFC


Date:
Wednesday, March 24, 2004


Location:
3rd Floor, Room 331


Time:

8:30 – 11:00 a.m.


Meeting:
New/Potential Requirements for RTF


Chair:
P. Mattingly/JSC


Date:

Wednesday, March 24, 2004


Location:
3rd Floor, Room 330


Time:

1:00 – 3:00 p.m.


Meeting:
Launch Simulation Review



Chair:
J. Hankinson/GSFC
Date:

Wednesday, March 24, 2004


Location:
3rd Floor, Room 329


Time:

3:00 – 5:00 p.m.


Meeting:
ASRS Web-based Requirements System Overview
Chair:
D. McKinley/KSC
Date:

Wednesday, March 24, 2004


Location:
3rd Floor, Room 331


Time:

3:00 – 5:00 p.m.


Network Support Group Meeting


Date:

Thursday, March 25, 2003


Location:
2nd Floor, Great Room


Time:

8:30 a.m. – 5:00 p.m.


Agenda


8:30 – 8:45 a.m.
Introduction

J. Bangerter/GSFC


8:45 – 9:00
Organizational Structure



NENS and MOMS

T. Probert/GSFC



MSOC and NOIT

R. Culberson/JSC



NISN

S. Douglas/GSFC


9:00 – 9:10
Action Item Review

A. Culley/GSFC


9:10 – 10:10
Splinter Meeting Summaries

Chairs



UHF Contingency Support

NOD Review



ET TV



WSSH Capabilities



HEDS Comm



SNAS



VHF



New/Potential Requirements



Launch Sim Review



10:10 – 10:25
BREAK


10:25 – 10:45
STS-114 Preparations (RTF)

B. Marriott/JSC



Network RTF Status

J. Hankinson/GSFC


10:45 – 10:55
EMCC Results and Planned Activities

M. Marsh/JSC


10:55 – 11:05
Automated Requirements System

D. McKinley/KSC


11:05 – 11:15
TDRSS Constellation

J. Bangerter/GSFC


11:15 – 11:25
Dryden Status

C. Griffith/DFRC


11:25 – 11:35 
GN IP Commanding Testing Status

M. Calhoun/GSFC


11:35 – 1:00 p.m.
LUNCH BREAK


1:00 – 1:10
SSP Ascent/Entry Tracking Requirement Changes
T. Bruchmiller/JSC


1:10 – 1:20
NACAIT Status

J. Aquino/JSC


1:20 – 1:40
ATV TDRSS Status

L. Rahman/GSFC


1:40 – 1:50
TDS Replacement

S. Douglas/GSFC


1:50 – 2:00
Guam Diversity

N. Reese/GSFC


2:20 – 2:30
Mission Comm. Working Group Recap

E. Lawless/GSFC


2:30 –2:45
BREAK


2:45 – 2:55
NASA Mission Voice Switch Replacement

D. Duffy/GSFC


2:55 – 3:05
SFRL Status

T. Sobchak/GSFC


3:05 – 3:15
Guam TV

B. Gonzales/WSC


3:15 – 3:25 
TDRS Scheduling Overview

B. Gonzales/WSC


3:25 – 3:35 p.m.
Action Item Wrap-up/Adjourn

J. Bangerter/GSFC



